

Sprint Planning

Find any Work Item Use Find box

Find Items tr-tax->Boards->fm-do-
Assigned to cuments->Stories->Board
You

Estimate a Work Item

See Total ??? -> Planning Pane
Point in Sprint

Work Item Board Columns

New Item is not yet
estimated

Refinement Item is being estimated

Ready for Development -
Doing Item is available to be
worked on

Ready for Development -
Done Item is ??

In Progress Developer is actively
working on this now

Blocked Developer is not able
to work on this item

Ready for Testing Developer is done.
Item is on Demo

Sprint Retrospective

Daily Stand Up

What did you do yesterday?

What are you doing today?

What are your blockers?

Grooming a Work Item

Is the story too big?

Is the story front end, back end, or both?

Are translations required?

Is this story blocked/dependent on another?

Estimating a Work Item

1 One day or less

3 Two or Three Days

5 Less than One Week

8 More than One Week

13 An Entire Two Week Sprint

C

By **budajeff**
cheatography.com/budajeff/

Not published yet.
Last updated 28th January, 2020.
Page 1 of 1.

Sponsored by **ApolloPad.com**
Everyone has a novel in them. Finish
Yours!
<https://apollopad.com>